
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:58 PM

Run date

Time

Reviewer: Wright, Doug 20-Aug-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 133 Date: 13-Aug-2010 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 339

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the shear plates erections , work on
the North platform . Crews started at 7:00 AM.

Carlos , Barry , Tony , Hayes , Kevin , & Jacob had to work on the shear plates erection. Crews had
to wait for one hour for the plates to be delivered to the site . The barge was on the site at 8:00 AM.

Crews had to hook B 1 West shear plate . Crews started at 8:30 AM. The 1st shear plate was in the
air at 9:00 AM. B 1 West was in place at 9:35 AM. Crews had to place the bearings plates before releasing
the tower crane at 9:50 AM.

After that , crews had to prepare to install the diaphragm at 9 meters elevation between A 1 & A 2
South . Crews were done at 12:00 PM.

In the afternoon , crews had to work on the diaphragm erection , Nicholas lowered the 1st section
( S D 1 - A 6 ) of the diaphragm at 12:45 PM. Crews tried to fit it in between the East & South shafts , but

they could not fit it . The diaphragm width is 1.98 meter & the gap between the shafts is 1.98 meter .
Crews had to pull the section out of the site & store on the W line . Crews were done at 3:10 PM. They left
at 3:20 PM.

Crews had to break the funors plastic bolts . For CCO 36 - S 1 . For Jacob 1 regular hour .

Matt , James , Casey , & Pablo had to work on the North platform . Crews had to expand the
platform on the South side . They had to place & weld 6 I beams . Crews started at 7:30 AM. They were
done at 1:00 PM.

After that , crews had to place the pre fabricated panel on the West side of the platform . Crews
were done a 1:20 PM. The East panel was in place at 2:30 PM. Crews were done at 3:10 PM. They left at
3:20 PM.

Rick , Jose , & Carlos had to work on the platforms , house keeping , & varieties of jobs all around
the site . They started at 7:15 AM. Crews were done at 3:15 PM. They left at 3:20 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

OTH JOHN GREENOperator 8.00 0.00 0.00 8.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 133 Date: 13-Aug-2010 Friday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

8.00

2201

0.00

No

0.00 0.00

Marine, Barge, Crane Barge 1

8.00

001426

0.00

No

0.00 0.00

Equipment, Crane, 60 Ton

8.00

002154

0.00

No

0.00 0.00

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

JNM MATTHEW HOLTIronworker 8.00 0.00 0.00 8.00

JNM JAMES CANTANDOIronworker 8.00 0.00 0.00 8.00

JNM CASEY LUXIronworker 8.00 0.00 0.00 8.00

Bid Item: 053 T-L01-TNE.05304-0120F4 Tower Lift 01 Tower NE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

8.00

000743

0.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH LEFTERIS DENNISSurveyor 8.00 0.00 0.00 8.00

APP MICHAEL BONNICISurveyor 8.00 0.00 0.00 8.00

JNM HAYES BATISTEIronworker 8.00 0.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

FOR CARLOS VALVERDEIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

JNM ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00
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